
   

SEPTEMBER 16, 2020 

REPLACEMENT OF BRIDGE NO. 03240 ROUTE 69 OVER MAD RIVER 

FEDERAL AID PROJECT NO. 0069(115) 

STATE PROJECT NO. 166-103 

TOWN OF WOLCOTT 

 

ADDENDUM NO. 1  

 

 This Addendum addresses changes to special provisions, including environmental permit 

approvals. 

 

SPECIAL PROVISIONS 

NEW SPECIAL PROVISIONS 

The following Special Provision is hereby added to the Contract: 

 

• NOTICE TO CONTRACTOR – DRAINAGE WORK NEAR FRONTIER POLE 

2134 

 

 

REVISED SPECIAL PROVISIONS 

The following Special Provisions are hereby deleted in their entirety and replaced with the 

attached like-named Special Provisions: 

 

• CONTRACT TIME AND LIQUIDATED DAMAGES 

• NOTICE TO CONTRACTOR – GEOTECHNICAL REPORT 

• SECTION 1.03 – AWARD AND EXECUTION OF CONTRACT 

• SECTION 1.08 – PROSECUTION AND PROGRESS 

• PERMITS AND/OR REQUIRED PROVISIONS 

 

 The Bid Proposal Form and Detailed Estimate Sheets are not affected by this Addendum. 

 

 There will be no change in the number of calendar days due to this Addendum. 

  

 The foregoing is hereby made a part of the contract. 
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NOTICE TO CONTRACTOR – DRAINAGE WORK NEAR FRONTIER 

POLE 2134 

 

Due to the close proximity of a proposed drainage structure and pipes, Pole #2134 needs to be 

supported by Frontier while excavation to install the new drainage structure and pipes is being 

performed. The Contractor shall coordinate the drainage work near Pole #2134 with Frontier 

prior to starting the associated excavation. 
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NOTICE TO CONTRACTOR – GEOTECHNICAL REPORT 

 

Please be advised that during the design phase, a subsurface investigation was conducted at this 

site and a geotechnical report was prepared. The geotechnical report is provided with the contract 

documents on the State Contracting Portal. 
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CONTRACT TIME AND LIQUIDATED DAMAGES 

 

In order to minimize the hazard, obstruction, inconvenience, and cost to the public, 

pollution of the environment, and detriment to area businesses, it is necessary to limit the time of 

construction work which interferes with traffic as specified in Article 1.08.04 of the Special 

Provisions. 

 

There will be four assessments for liquidated damages and they will be addressed in the following 

manner: 

 

1. For this contract, an assessment per day for liquidated damages, at a rate of Two Thousand 

Dollars ($2,000.00) per day shall be applied to each calendar day the work runs in excess 

of the One Hundred Seventy-Two (172) allowed calendar days for the contract. 

 

The Contractor will be allowed to close to traffic, Route 69 at Bridge No. 03240 and Hillside 

Drive and MacCormack Drive at their intersection with Route 69, three times to facilitate the 

specific milestones described below: 

 

2. Milestone No. 1 (Micropile Installation Weekend No. 1): A closure to facilitate the 

installation of micropiles. If the Contractor fails to complete the requirements of Article 

1.03.09, as accepted by the Engineer, by the Milestone 1 Completion Date specified in 

Article 1.08.03, the Contractor will be assessed a per hour liquidated damage charge of 

Two Thousand, Two Hundred Thirty Dollars ($2,230.00) until the listed activities of 

Article 1.03.09 are complete and accepted by the Engineer. The maximum assessment of 

Milestone Liquidated Damages shall not be capped and shall be considered separate and 

independent from any Liquidated Damages assessed the Contractor for failure to complete 

the project on time as described above. 

 

3. Milestone No. 2 (Micropile Installation Weekend No. 2): A closure to facilitate the 

installation of micropiles. If the Contractor fails to complete the requirements of Article 

1.03.09, as accepted by the Engineer, by the Milestone 2 Completion Date specified in 

Article 1.08.03, the Contractor will be assessed a per hour liquidated damage charge of 

Two Thousand, Two Hundred Thirty Dollars ($2,230.00) until the listed activities of 

Article 1.03.09 are complete and accepted by the Engineer. The maximum assessment of 

Milestone Liquidated Damages shall not be capped and shall be considered separate and 

independent from any Liquidated Damages assessed the Contractor for failure to complete 

the project on time as described above. 

 

4. Milestone No. 3 (Bridge Replacement): A closure to replace the bridge. If the Contractor 

fails to complete the requirements of Article 1.03.09, as accepted by the Engineer, by the 

Milestone 3 Completion Date specified in Article 1.08.03, the Contractor will be assessed 

a per day liquidated damage charge of Thirty Thousand Dollars ($30,000.00) until the listed 

activities of Article 1.03.09 are complete and accepted by the Engineer. The maximum 

assessment of Milestone Liquidated Damages shall not be capped and shall be considered 

0166-0103 4 ADDENDUM NO. 1



Rev. 8/19/20 

   

separate and independent from any Liquidated Damages assessed the Contractor for failure 

to complete the project on time as described above.  

 

Milestone Incentive 

 

If the Contractor completes the requirements of Article 1.03.09, as accepted by the 

Engineer, by the Milestone 3 Incentive Completion Date specified in Article 1.08.03, he 

shall receive a maximum Lump Sum payment of One Hundred Eighty Thousand Dollars 

($180,000.00). Thereafter the Lump Sum payment due the Contractor will be reduced by 

Eighteen Thousand Dollars ($18,000.00) per day. 
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SECTION 1.03 – AWARD AND EXECUTION OF CONTRACT 

 

 

Article 1.03.09 – Contractor Readiness Plan – Include the article: 

 

For all projects that have a scheduled road closure or a critical phase in which Contract 

work must be completed by a Milestone Completion Date, the Contractor must develop and submit 

a Readiness Plan.  Some elements of the work may require extra manpower, equipment and work 

shifts in order to complete the required activities detailed below on or before the specified 

Milestone Completion Date as specified in Article 1.08.03.   

 

The Contractor shall develop and submit a Readiness Plan a minimum of thirty (30) days 

prior to the scheduled start of any detour or roadway closure, for the Department’s review and 

comment.  A minimum of ten (10) days prior to the scheduled detour or roadway closure date, the 

Contractor shall provide a confirmation report to the Engineer detailing how the Contractor has 

addressed all the Department’s comments and pending items.  Five (5) days prior to the scheduled 

start of the detour or closure, the Contractor shall meet with the Department to review any 

outstanding Readiness items and coordinate final details for the implementation of the road closure 

or detour. 

 

  The information in the Readiness Plan shall contain at least the following: 

 

a. Scheduled delivery dates for materials that are required to be on site prior to closure of the 

road 

 

b. A daily bar chart schedule in accordance with the requirements of 1.05.08 which details, 

at minimum, the activities listed below that must be completed by the Milestone 1 

Completion Date. The activities are: 

• The closure of Route 69 at Bridge No. 03240 and implementation of the detour. The 

closure timeframe begins. 

• Installation of micropiles.The Contractor shall define the number of micropiles that are 

to be installed during the weekend closure. 

• The proof testing and approval of more than 1 micropile. 

• Patching of holes in roadway where micropiles have been installed. 

• The reopening of Route 69 at Bridge No. 03240 to one lane of traffic in each direction 

and 5 ft. shoulders on Route 69, exclusive of temporary alternating one-way traffic 

operations during the hours permitted by this Contract, that may be necessary to 

complete the project. The closure timeframe ends. 

 

c. A daily bar chart schedule in accordance with the requirements of 1.05.08 which details, 

at minimum, the activities listed below that must be completed by the Milestone 2  

Completion Date. The activities are: 

• The closure of Route 69 at Bridge No. 03240 and implementation of the detour. The 

closure timeframe begins. 
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• Installation of the remaining number of micropiles (16 total).  

• The proof testing and approval of the remaining micropiles (16 total). 

• Patching of holes in roadway where micropiles have been installed. 

• The reopening of Route 69 at Bridge No. 03240 to one lane of traffic in each direction 

and 5 ft. shoulders on Route 69, exclusive of temporary alternating one-way traffic 

operations during the hours permitted by this Contract, that may be necessary to 

complete the project. The closure timeframe ends. 

 

d. A daily bar chart schedule in accordance with the requirements of 1.05.08 which details, 

at minimum, the activities listed below that must be completed by the Milestone 3  

Completion Date. The activities are: 

• The closure of Route 69, Hillside Drive and MacCormack Drive at Bridge No. 03240 

and implementation of the detour. The closure timeframe begins. 

• As applicable, schedule of any utility work required to be performed during the road 

closure timeframe 

• Removal of existing bridge superstructure and portion of existing substructure as 

shown on the plans 

• Structure Excavation 

• Installation of precast concrete abutment stems 

• Placement and curing of concrete in stem shear keys and pile voids and casting of 

bearing pedestals 

• Construction of lower portions of cast-in-place wingwalls adjacent to the bridge 

• Installation of Prefabricated Bridge Units (PBUs) 

• Construction of upper portions of cast-in-place wingwalls and endblocks adjacent to 

the bridge 

• Installation of precast approach slabs 

• Placement and curing of concrete in deck and backwall closure pour locations 

• Placement and curing of concrete in approach slab closure pours and dowel pockets 

• Construction of remainder of cast-in-place wingwalls and endblocks and parapets on 

bridge 

• Installation of membrane waterproofing and all courses of bituminous concrete 

pavement on bridge and approach slabs 

• Paving of all courses of bituminous concrete pavement on approaches 

• Installation of bridge rail 

• Installation of approach guiderail and attachments to bridge  

• Installation of all line striping to delineate travel lanes and shoulders and stop bars 

• The reopening of Route 69, MacCormack Drive and Hillside Drive at Bridge No. 03240  

to one lane of traffic in each direction and 5 ft. shoulders on Route 69, exclusive of 

temporary alternating one-way traffic operations during the hours permitted by this 

Contract, that may be necessary to complete the project. The closure timeframe ends. 

 

e. Detail of Required Resources 

i. Staffing and shift times 

ii. Equipment (include contingency plan for equipment failure) 

0166-0103 7 ADDENDUM NO. 1



Rev. 8/19/20 

   

 

f. Maintenance and Protection of Traffic coordination 
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SECTION 1.08 – PROSECUTION AND PROGRESS 

 

Article 1.08.03 – Prosecution of Work – Add the following: 

 

A “MILESTONE” is herein defined as the completion of specific contract work (“activities”) on 

or before the scheduled “Milestone Completion Date” or “Milestone Incentive Completion Date”, 

as applicable. 

 

Milestone Completion Dates 

 

For Milestone 1 (Micropile Installation Weekend No. 1), a maximum of 58 consecutive 

hours is permitted for the closure of Route 69 and Bridge 03240 between April 30, 2021 and June 

11, 2021. The closure shall be a weekend closure which is permitted from any Friday, 8:00 p.m. 

through Monday, 6:00 a.m. period between the above dates. The Contractor is required to complete 

the activities listed in Article 1.03.09 within the permitted closure timeframe. The scheduled road 

closure date shall be determined by the Contractor who shall notify the Engineer of the scheduled 

date not less than 14 days prior to the closure. The Milestone 1 Completion Date shall be the last 

date and time of the permitted closure period. A corresponding approximate 5 mile detour will 

service the traffic as detailed within the Contract.  

  

For Milestone 2 (Micropile Installation Weekend No. 2), a maximum of 58 consecutive 

hours is permitted for the closure of Route 69 and Bridge 03240 between May 6, 2021 and June 

18, 2021. The closure shall be a weekend closure which is permitted from any Friday, 8:00 p.m. 

through Monday, 6:00 a.m. period between the above dates and after the Milestone 1 Completion 

Date. The Contractor is required to complete the activities listed in Article 1.03.09 within the 

permitted closure timeframe. The scheduled road closure date shall be determined by the 

Contractor who shall notify the Engineer of the scheduled date not less than 14 days prior to the 

closure. The Milestone 2 Completion Date shall be the last date and time of the permitted closure 

period. A corresponding approximate 5 mile detour will service the traffic as detailed within the 

Contract.  

 

For Milestone 3 (Bridge Replacement), a maximum of 60 consecutive days is permitted 

for the closure of Route 69 and Bridge 03240 beginning on June 28, 2021 and ending on the 

Milestone 3 Completion Date of August 26, 2021. The Contractor is required to complete the 

activities listed in Article 1.03.09 within the permitted closure timeframe. A corresponding 

approximate 5 mile detour will service the traffic as detailed within the Contract.  

 

Incentive Completion Date 

 

If the Contractor completes the requirements of Article 1.03.09 on the Milestone 3 Incentive 

Completion Date of August 16, 2021, he shall receive an incentive payment as specified in the 

Contract Time and Liquidated Damages. 
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Article 1.08.09 – Failure to Complete Work on Time – Add the following: 

 

The Milestone Completion Dates and time have been established for the Contract under 

Article 1.08.03, and said Dates and time will not be adjusted thereafter for any reasons, cause or 

circumstance, regardless of fault on the part of any party, unless delays result from unforeseeable 

causes beyond the control and without the fault or negligence of the Contractor. The Milestone 

Liquidated Damages determined for this project have been calculated as the daily or hourly cost, 

as applicable, to road users for delays beyond the Milestone Completion Date and time. Delays 

due to weather or seasonal conditions shall not be included in such unforeseeable causes (unless 

extraordinary and catastrophic such as a hurricane or declared state of emergency). Unforeseeable 

causes include, but are not limited to, natural catastrophes, acts of State in either its sovereign or 

contractual capacity, acts of another contractor in the performance of a contract with the State, or 

delays resulting from utility work by Utility Companies. 

 

Separate from the above unforeseeable causes, the Contractor must anticipate that Project 

delays  may  occur  and  may  arise from  any  one  of  various kinds  of  events  and  circumstances 

prior to or during the Contract period, including, but not limited to, the deletion of Contract work, 

the issuing of construction orders, the execution of supplemental agreements, the discovery of 

differing site conditions, the adding of extra work to the Contract, the emergence of right-of-way 

conflicts, problems with the obtaining or the terms of permits, action or inaction by persons or 

entities working on the project or by third parties, delays in the process of reviewing or approving 

shop drawings, expansion of the physical limits of the Project, the effects of weather conditions 

on Project activities, the occurrence of weekends or holidays, the suspension of any Project 

operation, or other events, forces or factors that affect highway construction work. Such events, 

forces or factors, and the Project delays, disruptions, inefficiencies or any other detrimental effects 

caused by them, are to be deemed to have been anticipated and contemplated by the parties in 

entering into this Contract, and shall not extend or constitute cause for extending any Milestone 

Completion Date. 
 

Further, any and all costs or detrimental effects incurred by the Contractor in accelerating 

its work in an attempt to meet the Milestone Completion Date and time, regardless of the effects 

of any delay, disruption, inefficiency or other detrimental effect of the kinds of events, forces or 

factors referred to above, shall be solely the Contractor's responsibility, and may not be used as 

the basis for any claim by the Contractor for additional compensation. The work shall be 

conducted in a manner and with sufficient materials, equipment and labor as are necessary 

to ensure completion of the listed activities of Article 1.03.09 on or before the Milestone 

Completion Date. 

 

If a catastrophic event (as defined above), acts of State in either its sovereign or contractual 

capacity or acts of another contractor in performance of a contract with the State directly and 

substantially delays or disrupts a portion of the Contract work as described in the bulleted tasks of 

Article 1.03.09, and if said effects and their claimed extent are supported by the Contractor's 

Critical Path Schedule, the Contractor and the Department shall agree on the number of calendar 

days by which to extend the pertinent Milestone Completion Date, and the adjusted Date will be 

used in calculating any related Milestone Liquidated Damages. If the Contractor and the 
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Department cannot agree on the appropriate adjustment of the pertinent Date, the Department will 

adjust the Date in accordance with the period of delay that the Department reasonably deems to 

have been caused solely by the catastrophic event, acts of State in either its sovereign or contractual 

capacity or acts of another contractor in performance of a contract with the State. The Contractor 

shall have no right whatsoever to contest such determination, except in the event that the 

Contractor establishes that the number of calendar days of delay recognized by the Department in 

this context was arbitrary and without any reasonable basis. 
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PERMITS AND/OR REQUIRED PROVISIONS: 

Rev. 09-14-2020 

 

The following Permits and/or and Required Provisions follow this page are hereby made part of this 

Contract. 

 

 

• PERMITS AND/OR PERMIT APPLICATIONS 
 

DEEP 

Inland Wetland and Watercourses Approved September 10, 2020 

 
DEEP: 

Flood Management Certification Individual Approved September 8, 2020 

 
U.S. Army Corps of Engineers: 

Self Verification (GP-19) Approved September 10, 2020 

 

• Construction Contracts - Required Contract Provisions (FHWA Funded Contracts) 
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